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FEDERAL BUREAU OF INVESTIGATION HEADQUARTERS CONSOLIDATION PROJECT  
FACT SHEET AND RECOMMENDATION 

 

 

 

   

 

 

 
 
Recommendation 
The Public Buildings Service (PBS) seeks full funding for the FBI Headquarters Consolidation Project. Requested 
Fiscal Year (FY) 2017 funding includes $759 million for GSA and $646 million for Department of Justice – Federal 
Bureau of Investigation (FBI). GSA and FBI received a combined $255 million in project funds in FY 2016.  PBS also 
recommends not proceeding with the preferred Site and Offer Identification (March 10th Milestone) until 
Congress approves both the GSA and FBI FY 2017 appropriation requests. 
 
Timeline 
December 19, 2014 – GSA issues RFP-Phase I for evaluation of interested offeror team qualifications. This phase of 
the project seeks to verify that each offeror has the technical and financial capabilities to develop, design, 
construct and deliver the new FBI facility. The Government vets interested parties and selects a short-list of 
developer teams to compete in Phase II. 
 
FY 2016 Budget – GSA receives $75 million and FBI receives $180 million in funds for the project. 
 
January 22, 2016 – GSA issues RFP-Phase II for short-listed offerors to submit proposals on any or all of the three 
predetermined sites (Greenbelt (MD), Landover (MD), and Springfield (VA); identified by GSA on July 28, 2014).  
 
FY 2017 Budget – GSA requests $759 million and FBI requests $646 million to support the FBI consolidation 
project. Funding is for the construction of a new 2.1 million square foot, federally owned facility on one of the 
three identified sites. The facility will bring together FBI operations from the J. Edgar Hoover building and 13 
leased locations in a new, modern and secure facility tailored to fully support FBI’s national security, intelligence 
and law enforcement missions.   
 
December 9, 2016 – Congress passes Continuing Resolution through April 28, 2017. The resolution does not 
address GSA’s or FBI’s FY 2017 requests. 
 
January 6, 2017 – GSA receives final proposals from the offerors. The proposals are currently under review with 
technical evaluations nearing completion.  GSA is developing a draft of the final source selection report.  
 
March 10, 2017 – GSA has publicly identified March 10th as the date for the Government’s announcement of the 
tentative selected Site and Offeror.   
 
April 28, 2017 – GSA has internally identified April 28 as the award date for this contract.  
 
Issue 
The FBI Headquarters Consolidation Project has a combined $1.405 billion of requested FY 2017 appropriations.  
Existing Executive Branch messaging to Congress has been that without full funding the project cannot proceed.  
 
The March 10th Site and Offeror Identification milestone is an  important date for the project in that it will identify 
which location and by which offeror the FBI headquarters will be built. Not only will it identify the selected site, it 
will identify the unselected sites. With both Maryland and Virginia Congressional delegations aggressively pursuing 
this opportunity, the Site and Offeror announcement is a pivotal project milestone.  
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Making such a significant announcement, as the selection of the preferred Site and Offeror, without full funding 
secured, is not in the best interest of the project. Doing so, will subject the project to an extended period of 
scrutiny and possible protest, during a time when the disposition of the project funding is uncertain and able to be 
influenced.  
 
Delay of the preferred Site and Offeror announcement will impact the schedule.  The ultimate award date 
(currently April 28, 2017) is directly dependent upon the identification milestone due to the linkage of the 
procurement and the regulatory time frames of the National Environmental Policy Act.  
 
The award will be delayed at a day-for-day rate until the preferred Site and Offeror are identified.  In addition, GSA 
will not be able to begin the award process until the FY 2017 funding question is resolved.  
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Subject: FBI Documents
Date: Tue, 25 Apr 2017 10:10:11 -0400
From: Eitan Naftali - WPBB <eitan.naftali@gsa.gov>
To: Timothy Horne - 8P <tim.horne@gsa.gov>
Cc: Joanna Rosato - 3P <joanna.rosato@gsa.gov>
Message-ID: <CABDY_qRyOUXZT=ufFLqCd+wXwcQt5kOjT0JKruSq07fo+

Ki=5A@mail.gmail.com>
MD5: 11a79f077da22b958f6040b6cf092ed7
Attachments:Scanned from a Xerox Multifunction Printer.pdf 

Good morning Tim,

Attached please find the FBI documents.

Thank you,

Ei tan S. N af tal i
A ct i ng Chi ef o f Staf f , PB S
U .S. General Serv ices A dm inist rat ion
(

---------- Forwarded message ---------- 
From:  <ICOH2P-6231-Xer7855@gsa.gov>
Date: Tue, Apr 25, 2017 at 9:38 AM 
Subject: Scanned from a Xerox Multifunction Printer 
To: "eitan.naftali@gsa.gov" <eitan.naftali@gsa.gov> 

Please open the attached document.  It was scanned and sent to you using a Xerox 
Multifunction Printer. 

Attachment File Type: pdf, Multi-Page 

Multifunction Printer Location: Room 6231 - CO, Washington DC, 1800 Fst. NW 
Device Name: ICOH2P-6231-XERX7885 

For more information on Xerox products and solutions, please visit http://www.xerox.com
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FBI Headquarters Consolidation Procurement Hill Briefing 
 
 

Talking Points 
 
• Thank you for coming. GSA and FBI endeavor to keep you up to date on the progress and 

procurement process.  
 
• GSA and FBI reaffirm that the need for a Headquarters facility that meets the FBI mission 

needs, consolidates personnel dispersed across the National Capital Region, and 
addresses security requirements has not diminished. 

 
• As you know, GSA and FBI are engaged in a procurement seeking an Exchange Partner to 

develop, design, construct, deliver, operate and maintain a consolidated headquarters 
facility of up to 2.1 million rentable square feet for the FBI in the National Capital Region. In 
exchange the developer would receive approximately $1.4 billion, and the J. Edgar Hoover 
(JEH) building and site.  

 
• The combined Executive branch (GSA, FBI, OMB) position with Congress has always been 

full funding was crucial for the Government to make an award. 
 
• The FY 2017 budget request included $1.4 billion for a new FBI Headquarters consolidation; 

however the funds appropriated leave an $882 million gap. The FY 2017 appropriation 
(provided in May 2017) only included $523 million ($323 million for FBI and $200 million for 
GSA), bringing the current appropriated amount for this project to $703 million.   

 
• In addition, Developers valuing JEH in an exchange that will occur in 7+ years in the future 

had to consider additional risk factors over a longer than normal period of time compared to 
a traditional asset disposal.  Moreover, uncertainty regarding future project funding creates 
additional downward pressure on JEH value while, at the same time, creating upward 
pressure on construction cost.  
 

• Based on a review of current project status, GSA and FBI believe it necessary to cancel the 
current procurement.  Moving forward with this procurement absent full funding puts the 
Government at risk for cost escalations and likely further devaluation of JEH.   

•  
•   GSA and FBI will work to develop an alternative procurement approach that will eliminate 

the risks associated with the current procurement structure, reduce overall project costs, and 
position the Government to maximize JEH disposal value when that facility is ready to be 
vacated.  

 
• Hill notification will occur the week of July 10. This requires GSA to notify the bidders that 

the procurement has been cancelled prior to or concurrently with Hill notifications. 
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Subject: FBI Docs Discussed at 12:30
Date: Wed, 21 Jun 2017 13:42:01 -0400
From: Aaron Hassinger - WPIA <aaron.hassinger@gsa.gov>
To: Michael Gelber - PD <michael.gelber@gsa.gov>, Shapour Ebadi 

<shapour.ebadi@gsa.gov>,  Mary Gibert - AD <mary.gibert@gsa.gov>
Message-ID: <CAFWj2MoAaUiXmqSiojoHxzCZ1=dm10imWTvda=czHPm45E5_Yg@mail.gmail.com>
MD5: d0769bf70782dcf77d0403eb7c04a81f
Attachments: Decision Backup 6-20-17.docx  

All,

See electronic versions of both docs.

Thanks,

-Aaron

--

Aaron D. Hassinger, LEED AP
Project Executive
Office of Design and Construction
Public Buildings Service
National Capital Region 
U.S. General Services Administration
301 7th Street, SW, Room 7512
Washington, DC 20407
aaron.hassinger@gsa.gov

202-208-0382 (office)  
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Subject: Fwd: FBI HQ project check-in call
Date: Fri, 7 Jul 2017 17:44:38 -0400
From: Tony Costa - AG <tony.costa@gsa.gov>
To: Timothy Horne <tim.horne@gsa.gov>
Message-ID:

<CAFBmGyfzR-4gy9VLh6fH00uPZ5KyTopBReo1LRgJNYsHwmyUqQ@mail.gm
ail.com>

MD5: f8ea01a675443056ffbd8b5910204ff2
Attachments:  

 ; FBI New HQ Termination Hill 
TPs_070717 FINAL.docx 

Hey. See way below. Copies of FBI points. 

Tony Costa
Acting Deputy Administrator
U.S. General Services Administration
202.501.0800 - main

---------- Forwarded message ---------- 
From: Donatelli, Angela M. EOP/OMB <Angela_M._Donatelli@omb.eop.gov>
Date: Fri, Jul 7, 2017 at 4:38 PM 
Subject: FBI HQ project check-in call 
To: "Abrams, Andrew D. EOP/OMB" <Andrew_Abrams@omb.eop.gov>, "Connolly, David C. 
EOP/OMB" <David_C_Connolly@omb.eop.gov>, "Newman, Kimberly A. EOP/OMB" 
<Kimberly_A._Newman@omb.eop.gov>, "Boden, James EOP/OMB" 
<James_Boden@omb.eop.gov>, "richard.haley@ic.fbi.gov" <richard.haley@ic.fbi.gov>, "Grant, 
Douglas S. (FD) (FBI)" <Douglas.Grant@ic.fbi.gov>, "Goodwin, Maya N. (FD) (FBI)" 
<Maya.Goodwin@ic.fbi.gov>, "Rhodes, William A. (FD) (FBI)" <William.Rhodes@ic.fbi.gov>, 
"Anthony Costa (C)" <tony.costa@gsa.gov>, Michael Gelber - PD <michael.gelber@gsa.gov>, 
"Jack St. John - A" <jack.stjohn@gsa.gov>, Mary Gibert - WP <mary.gibert@gsa.gov> 
Cc: "Johnson, Melanie M. (FD) (CON)" <Melanie.Johnson@ic.fbi.gov>, Latonia Williams - 
H1AC-C <latonia.williams@gsa.gov>, "Marten, Lexi N. EOP/OMB" 
<Alexandra.N.Marten@omb.eop.gov>, "Kraninger, Kathleen L. EOP/OMB" 
<Kathleen.L.Kraninger@omb.eop.gov> 

In advance of T ues day’s roll out, we will hold a final check-in call on Monday afternoon.   
 
Attached are the F inal T alking Points and Q &A documents with edits consistent with yes terday’s call and 
a n updated roll out s chedule with updated information in red. 
 
P lea s e s end us the draft C ong res s ional staff email and the employee email a s well a s the draft pres s 
releas e a s s oon a s pos s ible, we will turn around any edits quickly. 
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